

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- APILIP (Telangana) – "Formation of New Tank across Local Stream near Pangirimadira (V), Tiryani (M), Adilabad District"- Revised Administrative Approval for an amount of Rs.614.03 Lakhs- Accorded- Orders – Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 474

Date:02-07-2015

Read the following.

1. From the Engineer-in-Chief (IW), Hyderabad, Lr. No. ENC/ IW/ P&M/ EE.III/ DEE.10/ AEE3/ REs/ 366/ 14, Dt.20-05-2014.
2. From the State Project Director, APILIP, Hyderabad, Lr. No. Com/ CAD/ APILIP/ DEE/ 638/RE/ 2015, Dated: 13-01-2015.
3. From the State Project Director, APILIP, Letter No. Com/ CAD/ APILIP/ DEE/ 638/ RE/2015, Date: 15-05-2015.

* * *

ORDER:

In the reference 1st read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the work "Formation of New Tank across Local Stream near Pangirimadira (V), Tiryani (M), Adilabad District" for an amount of Rs.7,02,53,000/-. He has stated that the Principal Secretary & Commissioner, CAD have accorded administrative approval for the above work for Rs.396.00 lakh vide proceedings dated 23-08-2010 under APILIP with JICA loan assistance. The Chief Engineer, Minor Irrigation has accorded Technical sanction for works package for Rs.328.00 lakh priced with SoR 2010-2011 and for Land Acquisition for Rs.68.00 Lakhs.

2. The Chief Engineer, Minor Irrigation (T) has explained the reasons for the deviations for Revised Estimate. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs.7,02,53,000/- for the above work.

3. In the references 2nd and 3rd read above the State Project Director, APILIP (Telangana), Hyderabad has therefore requested the Government to accord Revised Administrative Approval for the work "Formation of New Tank across Local Stream near Pangirimadira (V), Tiryani (M), Adilabad District" for an amount of Rs.7,02,53,000/-.

4. After careful examination of the proposal, Government hereby accord Revised Administrative approval for the work "Formation of New Tank across Local Stream near Pangirimadira (V), Tiryani (M), Adilabad District" under APILIP (Telangana), for an amount of Rs.6,14,03,000/- (Rupees six crores fourteen Lakhs and three thousands only) as against the original agreement value of Rs.396.00 Lakhs with available savings and within outlay of the project, subject to obtaining reimbursement from JICA.

P.T.O

//2//

5. The above expenditure shall be debited to the Head of Account "4702-00-101-09-530-531 & 532"

6. The State Project Director, APILIP (Telangana)/ Chief Engineer, Minor Irrigation Hyderabad shall take further necessary action, accordingly.

7. This order issues with the concurrence of Finance (EBS-IX) Department, vide their U.O. No.6801/218/ A2/ 2015, Dt:12-06-2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The State Project Director, APILIP,
The Chief Engineer, Minor Irrigation (GB),
Errummanzil Colony,
Hyderabad.

Copy to:

The Engineer-in-Chief (IW), Hyderabad.
The Accountant General, Telangana & A.P., Hyderabad.
The Director of Works & Accounts, Hyderabad.
The Pay & Accounts Officer (W&P), Adilabad.
P.S. to Minister for Irrigation.
P.S. to Principal Secretary to Government.
The Finance (EBS-IX) Department.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER